WASEL

Complete Execution Timeline & Costed Roadmap

Year 1 · February 2026 – February 2027

CONFIDENTIAL — For Internal & Investor Use Only

"To move Jordan forward — fairly."

Document Version	1.0
Prepared by	Wasel Founding Team
Date	February 2026
Review Cycle	Monthly — updated after each Stage Gate
Total Planned Budget (Year 1)	JD 472,000 (~$665K)
Seed Round Target	JD 472,000
Planned Launch Date	Late August 2026
Year-End Target Drivers	500+ active
Year-End Target Riders	8,000+ registered

Table of Contents

Table of Contents 2
1. Executive Summary 3
2. Key Assumptions 4
3. Workstreams & Owners 6
4. Phase Plan & Stage Gates 7
5. Week-by-Week Execution Plan 8
6. Cost Model & Budget Breakdown 13
7. KPI Dashboard Specification 14
8. Risk Register 16
9. Launch Playbook — Day -14 to Day +14 17
10. Final Deliverables Checklist 19
11. Appendix: Notes & Definitions 21

1. Executive Summary

Wasel is Jordan's first subscription-based ride-hailing platform, designed to replace the Uber/Careem commission model with a fair, flat monthly fee for drivers. This document sets out the complete Year 1 execution plan — from incorporation through full Amman launch to Series A preparation — covering all workstreams, owners, timelines, costs, and KPIs.

MISSION & STRATEGIC CONTEXT

Mission: "To move Jordan forward — fairly." Wasel charges drivers a flat JD 20–55/month depending on tier, against the 30% commission extracted by incumbents. At an average of 9 trips/day at JD 2.37/trip, a Wasel Standard driver earns ~JD 91 more per month than an equivalent Uber/Careem driver.

The launch is accelerated by a structural market opportunity: Uber's September 2025 investment in Israeli drone company Flytrex has catalysed a boycott movement among Jordanian consumers and drivers, creating a 1.25x acquisition efficiency multiplier. This tailwind must be captured within the next 12–18 months before it fades.

YEAR 1 FINANCIAL HEADLINES

Seed Raise Target	JD 472,000 (~$665K USD)
Year 1 Total Revenue (projected)	JD 284,000
— Driver Subscriptions	JD 154,000
— Rider Subscriptions	JD 130,000
Year 1 Net Operating Loss	JD 726,000
Implied Runway at Raise	~14 months to Series A gate
Fare vs Incumbent	JD 2.37 (5% below Uber/Careem)
Driver Tiers	Standard JD 20/mo · Plus JD 35/mo · Pro JD 55/mo
Rider Tiers	Wasel Go JD 5/mo · Wasel Pass JD 10/mo (perks, not discounts)

FIVE PHASES AT A GLANCE

Phase 0: Foundation	Weeks 1–6 (Feb–Apr 2026) | Legal, incorporation, LTRC licence filing, seed close
Phase 1: Build	Weeks 7–18 (Apr–Jun 2026) | 10 dev sprints, app stores, team hiring, brand launch
Phase 2: Driver Onboarding	Weeks 19–26 (Jun–Aug 2026) | 80+ drivers onboarded; M0 → M1 → M2 cohort ramp
Phase 3: Soft Launch	Weeks 27–36 (Aug–Oct 2026) | 500 invite codes; 200+ drivers; 1,000+ riders; NPS tracking
Phase 4: Full Launch	Weeks 37–44 (Nov–Dec 2026) | Paid media; 400+ drivers; 5,000+ riders; corporate accounts
Phase 5: Scale & Series A	Weeks 45–52 (Jan–Feb 2027) | Zarqa expansion; Series A roadshow; v2.0 planning

2. Key Assumptions

All budget lines, headcount plans, and KPI targets in this document are derived from the following assumptions. These should be reviewed and updated after each Stage Gate.

MARKET & REGULATORY ASSUMPTIONS

Assumption	Base Case	Stress Case
LTRC licence granted	Week 12 (May 2026)	Week 16 (Jun 2026)
LTRC annual licence fee	JD 100,000/yr	JD 120,000/yr
Bank guarantee required	JD 25,000	JD 25,000
Seed round close	Week 5 (Mar 2026)	Week 8 (Apr 2026)
Driver app development	JD 32,000 (10 sprints)	JD 40,000
Boycott tailwind multiplier	1.25x acq. efficiency	1.0x (fades by Wk 30)
Jordan USD exchange rate	1 JD = $1.41 USD	1 JD = $1.41 USD

DRIVER ECONOMICS ASSUMPTIONS

Average trips/day (Standard driver)	8 trips (capped)
Average fare per trip	JD 2.37
Driver gross daily revenue (Standard)	JD 18.96
Working days per month	22 days
Driver gross monthly revenue (Standard)	JD 417
Driver subscription fee (Standard)	JD 20/month
Driver net monthly revenue (Standard)	JD 397
Equivalent Uber/Careem net (30% commission)	JD 306
Wasel driver uplift vs incumbent	+JD 91/month (+30%)
M0 (trial) duration	1 month, free
M1 (ramp) fee	JD 10/month
M2+ (full tier) activation	Month 3+
Expected M0→M2 conversion rate	60%
Monthly driver churn (steady state)	8%

RIDER ECONOMICS ASSUMPTIONS

Wasel Go monthly fee	JD 5/month
Wasel Pass monthly fee	JD 10/month
Perks model (no fare discounts)	Priority dispatch, surge cap, cancellation flexibility
Cost to Wasel per perk delivered	JD 0 (operational, not monetary)
Rider MoM growth rate (Wks 27–40)	25–30%
Target riders by end of Year 1	8,000 registered / 4,000 active

Rider subscription attach rate	35% of active riders
Average rider LTV (Year 1)	JD 42

3. Workstreams & Owners

All execution activity is organised into seven workstreams, each with a designated owner and supporting resources.

Workstream	Owner	Key Deliverables	Headcount	Phase Peak	Budget %
Legal	External Counsel + Founder	LTRC licence, T&Cs, insurance, PDPL	1 (outsourced)	P0–P1	4%
Technology	CTO	10 sprints, app stores, infra scaling	5–8 (vendor+in-house)	P1	26%
Operations	COO	Zone mgmt, driver ops, SLA, airport	3–5	P3–P4	12%
Driver Relations	2× Driver Rel Officers	M0/M1/M2 onboarding, training, retention	2–4	P2–P4	8%
Marketing	Marketing Lead	Brand, campaigns, Fairness Reports, PR, OOH	2–3	P3–P4	22%
Finance	CFO (part-time → full-time P4)	Seed close, reporting, Series A data room	1–2	P0, P5	6%
People & Org	Founder	Hiring, culture, comp benchmarking	1	P0, P4	22%

HEADCOUNT BUILD PLAN

Phase 0 (Feb–Apr 2026)	3 hires: Ops Manager, CX Lead, Marketing Lead → Total: 4 incl. Founder
Phase 1 (Apr–Jun 2026)	3 hires: CTO (or VP Eng), 2 Driver Rel Officers, 1 Data Analyst → Total: 8
Phase 2 (Jun–Aug 2026)	No new hires; consolidate and train existing team
Phase 3 (Aug–Oct 2026)	2 hires: 1 CX Agent, 1 B2B Sales Exec → Total: 10
Phase 4 (Nov–Dec 2026)	3 hires: 2 Driver Rel Officers, 1 Finance Analyst → Total: 13
Phase 5 (Jan–Feb 2027)	Assessment: 2–3 additional hires pending Series A close

4. Phase Plan & Stage Gates

Execution is divided into six phases (P0–P5). Each phase concludes with a Stage Gate review — a formal go/no-go decision point assessed by the founding team and lead investor. Failing a Stage Gate triggers a 2-week remediation sprint before re-assessment.

P0	Foundation | Weeks 1–6 | Feb 23 – Apr 5, 2026 | Budget: JD 8,600
Legal incorporation, LTRC application, bank account setup, seed round roadshow launch, vendor selection for app development. Stage Gate 0 (informal): seed round committed, legal structure in place, LTRC application filed.	

P1	Build | Weeks 7–18 | Apr 6 – Jun 28, 2026 | Budget: JD 62,000
10 development sprints delivering driver app, rider app, admin dashboard, payment integration, and both app store submissions. Team hiring, brand identity finalisation, driver waitlist activation. STAGE GATE 1 (Week 18): apps approved on stores, LTRC licence confirmed, 50+ driver waitlist, team 8 FTE.	

P2	Driver Onboarding | Weeks 19–26 | Jun 29 – Aug 23, 2026 | Budget: JD 22,000
First 30 M0 drivers onboarded (free trial); M0→M1 conversion push; rider pre-registration campaign ("Save Your Seat"); Monthly Fairness Report #1 published; boycott tailwind content activated. STAGE GATE 2 (Week 26): 80+ active drivers, app stable, media coverage secured, 500+ rider pre-signups.	

P3	Soft Launch | Weeks 27–36 | Aug 24 – Nov 1, 2026 | Budget: JD 48,000
Public soft launch with 500 invite codes; war room ops; referral programme; Wasel Pass subscription open; influencer partnerships; v1.1 and v1.2 app releases; driver milestone event. STAGE GATE 3 (Week 36): 200+ active drivers, 1,000+ riders, revenue tracking vs model, NPS > 50.	

P4	Full Launch | Weeks 37–44 | Nov 2 – Dec 27, 2026 | Budget: JD 98,000
Remove invite gates; paid media (Google/Meta/TikTok); OOH campaign (10 Amman billboards); airport corridor activation; corporate accounts programme; Series A data room preparation. STAGE GATE 4 (Week 44): 400+ drivers, 5,000+ riders, monthly revenue JD 35K+, NPS > 60.	

P5	Scale & Series A | Weeks 45–52 | Dec 28, 2026 – Feb 21, 2027 | Budget: JD 130,000
Series A roadshow (15 VC/FO meetings); Zarqa city soft launch; v2.0 planning (Pool, Ladies, AI dispatch); LTRC renewal; annual audit; year-end review. STAGE GATE 5 (Week 52): Series A term sheet received OR bridge financing plan approved; Zarqa stable; 600+ drivers.	

5. Week-by-Week Execution Plan

The table below details every major task across all 52 weeks. Weeks with multiple parallel workstream activities are listed on separate rows. Phase colour coding: P0 = Amber · P1 = Blue · P2 = Green · P3 = Pink · P4 = Purple · P5 = Red.

Wk	Dates	Workstream	Key Task / Deliverable	Owner	Budget
1	Feb 23 – Mar 1	**Legal**	Incorporate company (Jordan); appoint legal counsel; open corporate bank account	Founder / Legal	JD 500
1	Feb 23 – Mar 1	**Finance**	Draft fundraising materials; update investor deck with revised model v2 figures	Founder / CFO	—
2	Mar 2 – Mar 8	**Legal**	File LTRC operator licence application; prepare JD 25K bank guarantee documentation	Legal	JD 2,500
2	Mar 2 – Mar 8	**Finance**	Launch seed round roadshow (target JD 472K / ~$665K); first LP meetings	Founder	—
3	Mar 9 – Mar 15	**Legal**	Register data protection compliance (Jordan PDPL); draft driver & rider T&Cs	Legal	JD 300
3	Mar 9 – Mar 15	**Ops**	Define Amman pilot zone boundaries (North Amman: Abdoun, Sweifieh, Khalda, 7th Circle)	COO	—
4	Mar 16 – Mar 22	**Tech**	Issue RFPs for app development; evaluate 3 local + 1 offshore vendor; select partner	CTO	—
4	Mar 16 – Mar 22	**Legal**	Finalise employment contracts for founding team hires	HR / Legal	—
5	Mar 23 – Mar 29	**Finance**	Close seed round; wire funds; set up financial reporting cadence	CFO / Founder	—
5	Mar 23 – Mar 29	**Tech**	Sign development contract; kick off sprint planning; set up GitHub, JIRA, Figma workspaces	CTO	JD 1,200
6	Mar 30 – Apr 5	**Legal**	LTRC follow-up; submit any outstanding documentation; register vehicles list	Legal	JD 500
6	Mar 30 – Apr 5	**People**	Hire Ops Manager, Customer Experience Lead, Marketing Lead (3 full-time)	Founder	JD 3,600
7	Apr 6 – Apr 12	**Tech**	Sprint 1: Architecture setup, auth, user registration, map SDK integration	CTO / Dev Team	JD 4,000
7	Apr 6 – Apr 12	**Brand**	Finalise visual identity: logo, colours, Arabic / English typography; print collateral brief	Marketing	JD 1,500
8	Apr 13 – Apr 19	**Tech**	Sprint 2: Driver app core — trip request, accept, navigate flow; subscription billing module	Dev Team	JD 4,000
8	Apr 13 – Apr 19	**Marketing**	Launch driver waitlist landing page; begin social media presence (@WaselJO)	Marketing	JD 600
9	Apr 20 – Apr 26	**Tech**	Sprint 3: Rider app — booking, real-time tracking, payment integration (CliQ/Visa)	Dev Team	JD 4,000
9	Apr 20 – Apr 26	**Ops**	Map Amman zones; define service hours (6am–2am); draft driver standard operating procedures	COO	JD 400
10	Apr 27 – May 3	**Tech**	Sprint 4: Admin dashboard — driver KYC, subscriptions, analytics; notification system (FCM)	Dev Team	JD 4,000
10	Apr 27 – May 3	**Marketing**	Driver acquisition campaign brief; produce video testimonial concept; community outreach plan	Marketing	JD 800
11	May 4 – May 10	**Tech**	Sprint 5: Rating & review system; in-app chat; emergency SOS button; accessibility features	Dev Team	JD 4,000

Wk	Dates	Workstream	Key Task / Deliverable	Owner	Budget
11	May 4 – May 10	**Finance**	Set up accounting system (QuickBooks); implement payroll for 3 staff; monthly reporting template	CFO	JD 400
12	May 11 – May 17	**Tech**	Sprint 6: Surge pricing cap logic; Wasel Pass / Wasel Go perk activation; cancellation policy engine	Dev Team	JD 4,000
12	May 11 – May 17	**Legal**	Receive LTRC licence (expected); sign insurance policy for registered fleet	Legal	JD 2,200
13	May 18 – May 24	**Tech**	Sprint 7: Full integration testing; load testing (target 500 concurrent); bug backlog triage	Dev + QA	JD 4,000
13	May 18 – May 24	**Ops**	Driver vehicle inspection protocol; partner with 2 garages for certified inspection service	COO	JD 800
14	May 25 – May 31	**Tech**	Sprint 8: iOS App Store + Google Play submissions; beta build release (internal)	CTO	JD 4,000
14	May 25 – May 31	**Marketing**	Branded merch design (car decals, driver uniforms, phone mounts); order print run	Marketing	JD 2,400
15	Jun 1 – Jun 7	**Tech**	Sprint 9: App Store / Play Store review cycle; address feedback; prepare v1.0 release candidate	Dev + CTO	JD 4,000
15	Jun 1 – Jun 7	**Ops**	Define driver support SLA (response <2h, resolution <24h); set up WhatsApp Business helpline	Ops Manager	JD 300
16	Jun 8 – Jun 14	**Tech**	Sprint 10: Final UAT with 10 internal testers; fix all P0/P1 bugs; tag v1.0.0	QA / Dev	JD 4,000
16	Jun 8 – Jun 14	**Finance**	Board update; investor monthly report #1; revise cash flow with actual spend vs budget	CFO	—
17	Jun 15 – Jun 21	**People**	Hire 2 Driver Relationship Officers; 1 Data Analyst; brief and onboard new hires	Founder / HR	JD 2,400
17	Jun 15 – Jun 21	**Marketing**	Pre-launch driver recruitment campaign: Facebook, Instagram, WhatsApp groups; mosques, petrol stations	Marketing	JD 3,000
18	Jun 22 – Jun 28	**Tech**	Apps approved and live on stores (soft, invite-only); backend infrastructure scaled to prod	CTO	JD 1,500
18	Jun 22 – Jun 28	**Ops**	STAGE GATE 1 REVIEW: Tech sign-off, LTRC licence confirmed, team in place, 50+ drivers waitlisted	Founder	—
19	Jun 29 – Jul 5	**Driver**	M0 cohort onboarding begins: 30 drivers, free trial month; KYC, vehicle inspection, app training	Driver Rel Officers	JD 1,200
19	Jun 29 – Jul 5	**Marketing**	Boycott tailwind activation: post organic content about Fair Ride model vs Uber/Careem commission	Marketing	JD 1,500
20	Jul 6 – Jul 12	**Driver**	Driver onboarding sessions (3 group sessions in Amman); distribute branded kits; issue app credentials	Driver Rel Officers	JD 600
20	Jul 6 – Jul 12	**Marketing**	Press outreach: Jordan Times, Roya TV, 7iber; pitch "Fair Ride" story; briefing document ready	Marketing	JD 800
21	Jul 13 – Jul 19	**Driver**	Week 3 M0 feedback loop: survey all 30 drivers; identify friction points; deploy app hotfixes	CTO / Driver Rel	JD 2,000
21	Jul 13 – Jul 19	**Ops**	Soft launch internal ride testing: 20 employee testers using the app; measure dispatch time, ETA	COO	—
22	Jul 20 – Jul 26	**Driver**	Open driver waitlist to general public; target 100 total applications; begin M0 week 4	Marketing / Ops	JD 1,800
22	Jul 20 – Jul 26	**Finance**	Month 2 financials close; confirm burn rate; update 12-month runway projection	CFO	—

Wk	Dates	Workstream	Key Task / Deliverable	Owner	Budget
23	Jul 27 – Aug 2	**Driver**	M0 → M1 conversion: onboard 20 drivers to JD 10/month trial tier; 10 churn expected	Driver Rel Officers	JD 200
23	Jul 27 – Aug 2	**Rider**	Rider pre-registration campaign: WhatsApp viral loop "Save your seat"; collect 500 pre-signups	Marketing	JD 2,500
24	Aug 3 – Aug 9	**Driver**	M1 onboarding: 30 new drivers; run parallel sessions; aim for 50+ active M0/M1 drivers	Driver Rel Officers	JD 600
24	Aug 3 – Aug 9	**Ops**	Activate Wasel Go perk: priority dispatch for subscriber riders tested in parallel	CTO / COO	JD 300
25	Aug 10 – Aug 16	**Driver**	Safety audit: re-inspect top 20 M0 drivers; certify pass/fail; distribute Wasel window stickers	Ops Manager	JD 400
25	Aug 10 – Aug 16	**Marketing**	Monthly Fairness Report #1 published: show driver earnings, trip counts, zero commission proof	Marketing / Data	JD 600
26	Aug 17 – Aug 23	**Ops**	STAGE GATE 2 REVIEW: 80+ active drivers, app stable, press coverage secured, rider pre-signups 500+	Founder	—
26	Aug 17 – Aug 23	**Finance**	Q1 management accounts; board deck update; confirm Series A data room preparation timeline	CFO	—
27	Aug 24 – Aug 30	**Launch**	SOFT LAUNCH DAY: Limited public access (500 invite codes); PR push; founder interview Roya TV	Founder / Marketing	JD 5,000
27	Aug 24 – Aug 30	**Ops**	War room setup: 3 ops staff monitoring real-time; 1-hour response SLA active; daily standup 8am	COO	—
28	Aug 31 – Sep 6	**Tech**	Monitor crash rates, API latency, dispatch success rate; deploy any critical patches within 24h	CTO	JD 1,500
28	Aug 31 – Sep 6	**Marketing**	Referral programme live: "Invite a Friend, Both Get a Month of Wasel Go Free" mechanic	Marketing	JD 3,000
29	Sep 7 – Sep 13	**Driver**	M1 → M2 conversion push: drivers earning > JD 50 net profit/week offered Standard tier (JD 20/mo)	Driver Rel Officers	JD 400
29	Sep 7 – Sep 13	**Ops**	Review dispatch algorithm: adjust radius, acceptance rate logic; target 85% dispatch success	CTO / COO	JD 800
30	Sep 14 – Sep 20	**Rider**	Open Wasel Pass subscriptions (JD 10/month); launch "First Month Free" promotion for early adopters	Marketing	JD 2,000
30	Sep 14 – Sep 20	**Finance**	Month 3 close: first real revenue recognised; compare actuals vs model; report to investors	CFO	—
31	Sep 21 – Sep 27	**Marketing**	Influencer partnerships: 3 Jordanian micro-influencers (100K+ followers) document first Wasel rides	Marketing	JD 2,500
31	Sep 21 – Sep 27	**Tech**	v1.1 release: improved ETA accuracy, dark mode, Arabic RTL polish, onboarding flow A/B test	Dev Team	JD 4,000
32	Sep 28 – Oct 4	**Driver**	Driver Milestone Event: celebrate first 100 active drivers; awards ceremony; media coverage	Ops / Marketing	JD 1,200
32	Sep 28 – Oct 4	**Ops**	Expand pilot zone: add Jabal Amman, Ras Al Ain, Wadi Seer to service coverage	COO	JD 300
33	Oct 5 – Oct 11	**Marketing**	Monthly Fairness Report #2; "1,000 rides in North Amman" milestone post; community AMA on Instagram	Marketing	JD 600
33	Oct 5 – Oct 11	**Finance**	Seed investor update: KPIs vs projections; revise 12-month model; identify capital bridge needs	Founder / CFO	—
34	Oct 12 – Oct 18	**Tech**	v1.2 release: scheduled rides, multi-stop trips, receipt export, improved map rendering	Dev Team	JD 4,000

Wk	Dates	Workstream	Key Task / Deliverable	Owner	Budget
34	Oct 12 – Oct 18	**Ops**	SLA audit: review all customer complaints; analyse driver churn reasons; adjust onboarding script	Ops Manager	—
35	Oct 19 – Oct 25	**Driver**	M2 → M3 tier upgrade campaign: top earners offered Plus (JD 35/mo) and Pro (JD 55/mo) tiers	Driver Rel Officers	JD 300
35	Oct 19 – Oct 25	**Marketing**	Corporate accounts outreach: target 10 SMEs in Abdali / Amman 3rd Circle for employee transport deals	Founder / Marketing	JD 1,500
36	Oct 26 – Nov 1	**Ops**	STAGE GATE 3 REVIEW: 200+ active drivers, 1,000+ riders, revenue tracking vs model, NPS > 50	Founder	—
37	Nov 2 – Nov 8	**Launch**	FULL AMMAN LAUNCH: Remove invite gates; open app to all; paid media activation (Google, Meta, TikTok)	Marketing / CTO	JD 8,000
37	Nov 2 – Nov 8	**Driver**	Aggressive driver recruitment: target 500 total drivers by end of Phase 4; incentive JD 50 sign-on	Driver Rel Officers	JD 5,000
38	Nov 9 – Nov 15	**Tech**	Scale infrastructure: auto-scaling on AWS; CDN for map tiles; implement circuit breakers	CTO	JD 3,000
38	Nov 9 – Nov 15	**Marketing**	OOH campaign: 10 billboards in Amman (Mecca St, University St, 7th Circle); bus shelter ads	Marketing	JD 6,000
39	Nov 16 – Nov 22	**Rider**	Corporate accounts programme launch: Wasel Business tier (JD 25/mo, 50 rides, no surge)	Founder / Ops	JD 1,000
39	Nov 16 – Nov 22	**Finance**	Month 4 close: target JD 30K+ revenue; prepare bridge financing documents if needed	CFO	—
40	Nov 23 – Nov 29	**Ops**	Airport corridor activation: dedicated Wasel zone at QAI Airport; partner with terminal management	COO	JD 2,000
40	Nov 23 – Nov 29	**Marketing**	Monthly Fairness Report #3; "10,000 rides" milestone campaign; user testimonial video series	Marketing	JD 1,500
41	Nov 30 – Dec 6	**Tech**	v1.3 release: Wasel Business portal, scheduled corporate pickups, in-app Arabic support centre	Dev Team	JD 4,000
41	Nov 30 – Dec 6	**Driver**	Driver welfare programme: partner with Ahli Bank for driver loan product; wellness check-ins	Ops Manager	JD 800
42	Dec 7 – Dec 13	**Legal**	LTRC licence renewal due diligence; annual report submission; update driver registry	Legal	JD 1,000
42	Dec 7 – Dec 13	**Finance**	Series A preparation: appoint financial advisor; build data room (12 months actuals + projections)	CFO / Founder	JD 2,000
43	Dec 14 – Dec 20	**Marketing**	Eid al-Fitr / Christmas / New Year campaign planning; special promotions for holiday travel surge	Marketing	JD 2,000
43	Dec 14 – Dec 20	**Ops**	Pilot expansion scoping: Zarqa and Irbid market assessment; regulatory requirements mapping	COO	JD 1,200
44	Dec 21 – Dec 27	**People**	Year-end review cycle; salary benchmarking; hire Q1 roles: 2 more Driver Rel, 1 Finance Analyst	Founder / HR	JD 3,600
44	Dec 21 – Dec 27	**Finance**	STAGE GATE 4 REVIEW: 400+ drivers, 5,000+ riders, monthly revenue JD 35K+, NPS > 60	Founder	—
45	Dec 28 – Jan 3	**Finance**	Series A roadshow begins: 15 VC/family office meetings; target close Q2 2027	Founder / CFO	—
46	Jan 4 – Jan 10	**Tech**	v2.0 planning: Wasel Pool (shared rides), Wasel Ladies (female driver/rider), AI dispatch optimisation	CTO	JD 2,000
46	Jan 4 – Jan 10	**Ops**	Zarqa soft launch preparation: driver recruitment starts; 20 drivers waitlisted for Zarqa zone	COO	JD 1,500

Wk	Dates	Workstream	Key Task / Deliverable	Owner	Budget
47	Jan 11 – Jan 17	**Marketing**	Monthly Fairness Report #4; "50,000 rides" milestone (projected); documentary short film release	Marketing	JD 3,000
47	Jan 11 – Jan 17	**Finance**	Year-end financial audit; statutory filing; board approval of annual accounts	CFO / Auditor	JD 3,500
48	Jan 18 – Jan 24	**Tech**	Data platform build: event tracking, cohort analysis, driver/rider LTV dashboards (Metabase)	Data Analyst / CTO	JD 2,500
48	Jan 18 – Jan 24	**Ops**	Zarqa launch: 20 drivers, invite-only, replicate North Amman soft launch playbook	COO	JD 3,000
49	Jan 25 – Jan 31	**Marketing**	Ramadan campaign prep (March 2027): high-demand season; special rates, charity tie-in	Marketing	JD 1,500
49	Jan 25 – Jan 31	**Finance**	Series A investor due diligence support; provide data room access to 3 lead investors	CFO	—
50	Feb 1 – Feb 7	**Tech**	v2.0 Sprint 1: Wasel Pool architecture; dynamic ride-matching algorithm design	CTO / Dev	JD 4,000
50	Feb 1 – Feb 7	**Ops**	Annual operational review: driver satisfaction survey (100%), NPS benchmarking, cost per driver analysis	COO	—
51	Feb 8 – Feb 14	**Finance**	Q1 2027 budget approval; LTRC renewal payment (JD 100K); update 3-year model for Series A	CFO	JD 100,000
51	Feb 8 – Feb 14	**Marketing**	Brand refresh assessment: year-1 learnings applied; update campaign messaging for year 2	Marketing	JD 1,000
52	Feb 15 – Feb 21	**Ops**	STAGE GATE 5 / YEAR-END REVIEW: KPI dashboard review; Series A readiness; Zarqa stable; 600+ drivers	Founder	—
52	Feb 15 – Feb 21	**Finance**	Shareholder annual meeting; year-1 financials; year-2 strategy presentation	Founder / CFO	—

6. Cost Model & Budget Breakdown

The total Year 1 budget of JD 472,000 is allocated across seven categories. Personnel costs include salaries, benefits, and NSSF contributions at 21.75% employer rate. All figures in Jordanian Dinars (JD).

Cost Category	P0	P1	P2	P3	P4	P5 + Total
Personnel (salaries + NSSF)	8,700	28,000	19,200	26,400	36,000	24,000 / 142,300
Technology (dev + infra)	1,200	42,500	2,300	12,000	8,000	8,500 / 74,500
Marketing & Brand	600	7,800	6,100	14,600	19,000	5,500 / 53,600
Legal & Regulatory	3,800	2,700	—	—	1,500	— / 8,000
Operations & Driver	—	1,100	2,600	3,200	10,000	4,500 / 21,400
Finance & Professional	400	800	—	—	2,000	3,500 / 6,700
LTRC Licence Fee	—	—	—	—	—	100,000 / 100,000
Bank Guarantee	25,000	—	—	—	—	— / 25,000
Contingency (5%)	1,900	4,200	1,500	2,800	3,800	2,500 / 16,700
TOTAL	**41,600**	**87,100**	**31,700**	**59,000**	**80,300**	**148,500 / JD 472,200**

PERSONNEL COST DETAIL

Role	Start Phase	Monthly Salary (JD)	Months (Yr 1)	Annual Cost + NSSF
Founder (CEO)	P0	2,000	12	29,220
Ops Manager	P0	1,000	11	13,185
Marketing Lead	P0	900	11	11,867
CX Lead	P0	700	11	9,232
CTO / VP Eng	P1	2,200	9	24,030
Driver Rel Officer ×2	P1	700 each	8	13,650 (×2)
Data Analyst	P1	800	8	7,788
CX Agent	P3	600	5	3,653
B2B Sales Exec	P3	800	5	4,870
Finance Analyst	P4	900	3	3,285
TOTAL PERSONNEL (incl. NSSF)				JD 120,580

7. KPI Dashboard Specification

The Wasel KPI dashboard tracks 24 metrics across four categories. All metrics are reported weekly to the founding team and monthly to investors. Dashboard tooling: Google Sheets (Phase 0–2) → Metabase + PostgreSQL (Phase 3+).

CATEGORY 1: GROWTH

Metric	Phase 3 Target	Phase 4 Target	Phase 5 Target	Definition & Source
Active Drivers (weekly riders ≥1)	200	400	600+	Admin dashboard, weekly count
Registered Riders	1,000	5,000	8,000	App DB, user table
Monthly Active Riders (MAR)	600	3,000	5,000	Riders completing ≥1 trip/month
Driver MoM Growth Rate	15%	20%	10%	(New drivers / Prior month drivers)
Rider MoM Growth Rate	25%	28%	15%	(New riders / Prior month riders)
Referral Programme Conversion	20%	25%	20%	Referral invites sent vs codes redeemed

CATEGORY 2: REVENUE & UNIT ECONOMICS

Metric	Phase 3 Target	Phase 4 Target	Phase 5 Target	Definition & Source
Monthly Revenue (JD)	12,000	35,000	48,000	Driver subs + rider subs + corporate
Driver Sub Attach Rate	60%	70%	75%	Active drivers paying full tier / total active
Rider Sub Attach Rate	35%	40%	42%	Subscriber riders / MAR
ARPU — Driver (monthly)	JD 18	JD 24	JD 28	Total driver sub revenue / active drivers
ARPU — Rider (monthly)	JD 4.20	JD 5.50	JD 6.00	Total rider sub revenue / MAR
Burn Rate (monthly)	< JD 55K	< JD 70K	< JD 80K	Total opex incl. payroll, paid media
Cash Runway	> 8 months	> 6 months	> 4 months (Series A expected)	Cash balance / burn rate

CATEGORY 3: OPERATIONS & QUALITY

Metric	Phase 3 Target	Phase 4 Target	Phase 5 Target	Definition & Source
Dispatch Success Rate	80%	88%	92%	Trips matched / requests in zone
Average ETA (minutes)	< 8 min	< 6 min	< 5 min	Time from booking to driver arrival
Driver Average Rating	≥ 4.5 / 5	≥ 4.6 / 5	≥ 4.7 / 5	Post-trip rider rating, 5-point scale

Metric	Phase 3 Target	Phase 4 Target	Phase 5 Target	Definition & Source
App Crash Rate	< 0.5%	< 0.3%	< 0.2%	Firebase Crashlytics, sessions with crash
Driver Monthly Churn	< 12%	< 9%	< 7%	Drivers cancelling sub / active start of month
Rider Retention (M+1)	40%	50%	60%	Riders active in month N who ride in N+1
Support SLA (first response)	< 2h	< 1h	< 30 min	WhatsApp Business / in-app ticket

CATEGORY 4: BRAND & ENGAGEMENT

Metric	Phase 3 Target	Phase 4 Target	Phase 5 Target	Definition & Source
Net Promoter Score (NPS)	> 50	> 60	> 65	Post-trip survey, quarterly sample 200+
Instagram Followers	5,000	20,000	40,000	@WaselJO, organic + paid
Monthly Fairness Report Views	500	3,000	7,000	Website analytics + LinkedIn reach
Press Mentions (monthly)	2	5	8	Media monitor: Jordan Times, Roya, 7iber
Corporate Accounts Signed	0	5	15	Signed B2B contracts

8. Risk Register

Likelihood and Impact scored 1–5. Risk Score = Likelihood × Impact. Score ≥ 15 = Critical (red); 8–14 = High (amber); < 8 = Moderate (green). All critical risks require a mitigation plan and named owner.

ID	Risk	Like.	Impact	Score	Mitigation	Owner
R01	LTRC licence delayed > 8 weeks	3	5	**15**	Apply week 2; assign legal priority; prepare regulatory escalation letter; CEO direct liaison with LTRC	Founder / Legal
R02	Seed round not closed by week 8	3	5	**15**	Parallel track: 3 angel investors pre-committed; JD 50K bridge from founders; reduce Phase 1 spend by 20%	Founder
R03	Boycott tailwind fades before launch (Week 20)	3	4	**12**	Accelerate Phase 2 by 2 weeks if sentiment data shows decline; invest in owned content	Marketing
R04	Driver churn > 15%/month in Phase 2	3	4	**12**	Weekly earnings transparency report; driver WhatsApp group daily support; extend M1 trial if needed	Driver Rel Officers
R05	App rejected from App Store / Play Store	2	5	**10**	Early submission (Week 14); dedicated QA pass; maintain TestFlight beta for rapid deployment	CTO
R06	Rider acquisition cost exceeds JD 8/rider	3	3	**9**	Optimise referral viral loop; shift budget to WhatsApp organic; pause paid media if CAC > JD 10	Marketing
R07	Uber/Careem response: zero-commission promotion	2	4	**8**	Position on trust and local ownership, not just price; activate community loyalty programmes	Founder
R08	Cyberattack / data breach	2	4	**8**	ISO 27001 controls; penetration test before launch; PDPL-compliant DPA; cyber insurance	CTO
R09	Key hire fails (CTO vacancy)	2	4	**8**	Identify 3 backup candidates; maintain vendor relationship as fallback; consider fractional CTO	Founder
R10	Jordan regulatory tightening (e.g., new LTRC rules)	2	3	**6**	LTRC relationship management; quarterly regulatory scan; legal counsel on retainer	Legal
R11	Driver income below expectation causing churn	2	3	**6**	Pre-launch earnings simulator in driver app; 90-day earnings guarantee for first 50 drivers	Ops Manager
R12	FX risk (JD/USD peg)	1	3	**3**	Jordan maintains USD peg; monitor only. Low probability of regime change	CFO

9. Launch Playbook — Day -14 to Day +14

The soft launch on August 24, 2026 (Day 0) is the most critical operational moment of Year 1. The following playbook governs all activity in the two weeks before and after launch. Every task has a specific owner and pass/fail criterion.

PRE-LAUNCH: DAYS -14 TO -8 (AUG 10–16)

Day	Activity	Detail	Owner	Pass Criterion
D-14	Infrastructure stress test	Simulate 500 concurrent users; 1,000 trip requests/hr; check auto-scaling triggers	CTO	Zero downtime, p99 < 3s
D-13	Driver final safety check	Re-inspect all 80 active drivers; vehicles, documents, app functionality	Driver Rel	100% pass rate
D-12	Invite code generation	Generate 500 unique invite codes; test redemption flow end-to-end	CTO / Ops	All 500 codes valid and redeemable
D-11	Press briefings	Brief Jordan Times, Roya TV, 7iber under embargo; provide launch facts sheet	Marketing	3+ outlets confirmed for Day 0 coverage
D-10	Driver launch briefing session	Full team call (all 80 drivers); launch protocol, support contacts, FAQ	COO / Driver Rel	90%+ attendance
D-8	Rider invite code distribution	Send codes to 500 pre-registered riders via WhatsApp + email; activation instructions	Marketing / CTO	200+ codes activated within 48h

PRE-LAUNCH: DAYS -7 TO -1 (AUG 17–23)

Day	Activity	Detail	Owner	Pass Criterion
D-7	War room setup	Configure monitoring: Grafana dashboards, PagerDuty alerts, Slack ops channel with CTO + COO	CTO	All alerts firing correctly
D-6	Social media pre-launch teaser	Post "Something fair is coming to Amman" countdown content on Instagram, Facebook, TikTok	Marketing	500+ engagements
D-5	Payment system final test	End-to-end CliQ payment: 20 test transactions; refund flow; subscription billing cycle	CTO	Zero failed transactions
D-3	Founder media interview	Pre-record Roya TV segment; record Instagram Live; finalise key messages for launch day	Founder / Marketing	Segment confirmed for Day 0
D-2	Support team readiness drill	Simulate 50 concurrent support tickets; WhatsApp Business queue; measure response time	CX Lead	< 30 min avg response in drill
D-1	GO / NO-GO decision	Full team review checklist: tech ✓, drivers ✓, legal ✓, cash ✓, media ✓. CEO final sign-off	Founder	All 5 criteria met

LAUNCH DAY (DAY 0: AUGUST 24, 2026)

06:00 AM	Open Wasel app to all 500 invite-code holders (all cities, North Amman zone active)
07:00 AM	CEO Instagram Live: "Wasel is live. Fair rides start now." — 30 minute Q&A session
08:00 AM	Roya TV segment airs (pre-recorded interview with Wasel founder)
09:00 AM	First 100 trips milestone monitoring — war room tracking dispatch rate
12:00 PM	Jordan Times article published; 7iber piece live; share across all social channels
16:00 PM	First daily debrief: crash rate, ETA, dispatch success, customer complaints reviewed
18:00 PM	Driver celebratory WhatsApp message: trip count, earnings update, "thank you" from CEO
21:00 PM	End-of-day report to seed investors: Day 1 metrics, media coverage roundup

POST-LAUNCH: DAYS +1 TO +14 (AUG 25 – SEP 6)

Day	Activity	Detail	Owner	Pass Criterion
D+1	Patch deployment window	Any P0 bugs found Day 0 fixed and deployed by noon; no new features until D+3	CTO	Zero P0 bugs outstanding
D+2	Rider experience survey	In-app survey to all Day 0 riders (20 questions); target 100 responses	CX Lead	100 responses, NPS > 40
D+3	Referral programme launch	"Invite a Friend, Both Get Wasel Go Free for 1 Month" — automated WhatsApp link share	Marketing / CTO	200+ referral links shared
D+5	Press follow-up	Send Day 1–5 metric press release to all media contacts; pitch "1,000 rides" milestone	Marketing	1 follow-up article published
D+7	Week 1 metrics review	Full team review: dispatch rate, churn, top complaints, driver satisfaction, revenue pace	Founder	Decision: scale or remediate
D+10	Wasel Pass open	Open Wasel Pass (JD 10/mo) subscriptions; "First Month Free" for first 200 sign-ups	Marketing / CTO	100+ Pass sign-ups in 72h
D+14	Two-week performance review	Board deck update: actuals vs plan; cash burn vs forecast; invite code expansion decision	Founder / CFO	Board approval to expand to 2,000 codes

10. Final Deliverables Checklist

The following checklist tracks all major legal, technical, operational, and commercial deliverables required before and during Year 1. Each item has an owner, target week, and current status column to be maintained in real time.

LEGAL & REGULATORY

Deliverable	Owner	Target Week	Phase	Status
Company incorporated (Jordan)	Legal / Founder	Wk 1	P0	[ ]
Corporate bank account opened	CFO	Wk 1	P0	[ ]
LTRC licence application filed	Legal	Wk 2	P0	[ ]
Bank guarantee (JD 25K) lodged	CFO	Wk 2	P0	[ ]
Driver T&Cs + rider T&Cs finalised	Legal	Wk 3	P0	[ ]
PDPL data protection registration	Legal	Wk 3	P0	[ ]
LTRC licence received	Legal	Wk 12	P1	[ ]
Insurance policy live (fleet + liability)	Legal / COO	Wk 12	P1	[ ]
LTRC annual renewal + JD 100K fee	Legal / CFO	Wk 51	P5	[ ]

TECHNOLOGY

Deliverable	Owner	Target Week	Phase	Status
Development contract signed	CTO	Wk 5	P0	[ ]
Driver app — core flow (Sprints 1–3)	Dev Team	Wk 10	P1	[ ]
Rider app — core flow (Sprint 3)	Dev Team	Wk 10	P1	[ ]
Payment integration live (CliQ + Visa)	Dev Team	Wk 10	P1	[ ]
Admin dashboard (KYC, subs, analytics)	Dev Team	Wk 11	P1	[ ]
iOS App Store approval	CTO	Wk 18	P1	[ ]
Google Play Store approval	CTO	Wk 18	P1	[ ]
v1.1 release (ETA, dark mode, Arabic)	Dev Team	Wk 31	P3	[ ]
v1.2 release (scheduled rides, multi-stop)	Dev Team	Wk 34	P3	[ ]
AWS auto-scaling live (Phase 4)	CTO	Wk 38	P4	[ ]
v1.3 release (Wasel Business portal)	Dev Team	Wk 41	P4	[ ]
Metabase data platform live	Data Analyst	Wk 48	P5	[ ]

COMMERCIAL & MARKETING

Deliverable	Owner	Target Week	Phase	Status
Visual identity (logo, Arabic/EN type)	Marketing	Wk 7	P1	[ ]
Driver waitlist landing page live	Marketing / CTO	Wk 8	P1	[ ]

Deliverable	Owner	Target Week	Phase	Status
Branded driver kits ordered (merch, decals)	Marketing	Wk 14	P1	[ ]
Monthly Fairness Report #1 published	Marketing / Data	Wk 25	P2	[ ]
Soft launch: 500 invite codes sent	Marketing / CTO	Wk 27	P3	[ ]
Wasel Pass subscriptions open	Marketing	Wk 30	P3	[ ]
OOH campaign live (10 Amman billboards)	Marketing	Wk 38	P4	[ ]
Wasel Business corporate tier launched	Founder / Ops	Wk 39	P4	[ ]
Airport corridor (QAI) activated	COO	Wk 40	P4	[ ]
Series A data room ready	CFO / Founder	Wk 42	P4	[ ]
Zarqa soft launch	COO	Wk 48	P5	[ ]
Series A roadshow launched (15 meetings)	Founder	Wk 45	P5	[ ]
Year-end shareholder meeting	Founder / CFO	Wk 52	P5	[ ]

11. Appendix: Notes & Definitions

DRIVER COHORT DEFINITIONS

M0 (Trial)	Free trial month. New drivers onboarded at zero cost. Designed to de-risk the switch from Uber/Careem. Target: 100% app activation within 48h of onboarding.
M1 (Ramp)	Month 2. Reduced subscription fee of JD 10/month. Driver has proven the platform; Wasel has confirmed compliance and quality. Target: 60% of M0 convert.
M2 (Active)	Month 3+. Full subscription tier activated: Standard (JD 20/mo), Plus (JD 35/mo), or Pro (JD 55/mo) based on trip capacity and earnings history.
M3 (Champion)	Drivers in M2 for 3+ months with rating ≥ 4.7, churn risk low. Eligible for Wasel Champion programme: featured in Fairness Reports, referral bonuses.

RIDER TIER DEFINITIONS

Free (Base)	No subscription. Pay per trip at JD 2.37 standard fare. No surge cap, standard dispatch priority.
Wasel Go	JD 5/month. Perks: priority dispatch (queue jump), surge protection (capped at 1.3× base), 1 free cancellation per day. No fare discount.
Wasel Pass	JD 10/month. All Wasel Go perks + 1 free ride/month (up to JD 5 value), airport priority lane, business receipt export. No ongoing fare discount.
Wasel Business	JD 25/month (corporate account). Up to 50 rides/month, central billing, no surge, dedicated account manager.

GLOSSARY

ARPU	Average Revenue Per User (driver or rider)
CAC	Customer Acquisition Cost
CliQ	Jordan's instant bank-to-bank payment system
DXA	Dexa units (document measurement, 1440 DXA = 1 inch)
JD	Jordanian Dinar (pegged at 1 JD = $1.41 USD)
LTRC	Land Transport Regulatory Commission — the Jordanian authority that licences ride-hailing operators
LTV	Lifetime Value of a customer
MAR	Monthly Active Riders
MoM	Month-over-Month
NPS	Net Promoter Score (−100 to +100; > 50 is excellent)
NSSF	National Social Security Fund — Jordan employer contribution at 21.75%
PDPL	Personal Data Protection Law — Jordan's data privacy regulation
P0–P5	Execution phases 0–5 of the Wasel Year 1 roadmap
QAI	Queen Alia International Airport, Amman
SLA	Service Level Agreement
SOS	Emergency safety button in-app for rider/driver incident reporting

WASEL

"To move Jordan forward — fairly."

Year 1 Execution Plan · February 2026 – February 2027

Version 1.0 · Confidential